



UTTAR PRADESH POWER CORPORATION LIMITED

Shakti Bhawan(Vistaar),14-Ashok Marg,Lucknow-226001

Ease of Doing Business Module

EODB02

Progress Summary Report

DISCOM: All

ZONE: All

CIRCLE: All

DIVISION: All

REPORT PERIOD: 01/04/2020 to 25/01/2021

REPORT PRINTED ON: 25/01/2021

Electricity Distribution Unit	Submitted Applications with Processing Fee	Status of Queries (Stage1)			Site Inspection & Estimate Preparation Status			Estimated Cost Payment Status		Work Completion Status		Status of Queries(Stage2)			Metering & Connection Releasing		Connection Ledgerization Status		Offline Payment Pending For Verify	
		Query raised by Division/S DO/JE	Replied by Applicant	Waiting for Reply of Applicant	Whose Site Inspection Conducted		Whose Site Inspection not Conducted	Whose Estimated Cost Paid	Whose Estimated Cost is not Paid	Work Completion Report is Submitted	Work Completion Report is not Submitted	Query raised by Division/S DO/JE	Replied by Applicant	Waiting for Reply of Applicant	Metering & Electricity Connection has been Released	Metering & Electricity Connection Release is Pending	No. of Total Ledgerized Connections	Pending for Ledgerization		
					Feasible & Estimate	Not Feasible (Rejecte														Total
1	2	3	4	5	6	7	(6+7)=8	9	10	11	12	13	14	15	16	17	18	19	20	21
Discom-Wise																				
DAKSHINANCHAL	1,316	177	152	25	883	356	1,239	52	561	322	428	133	48	27	21	378	29	377	1	0
POORVANCHAL	933	82	74	8	595	304	899	26	380	215	307	73	22	13	9	292	6	293	0	0
PASCHIMANCHAL	2,391	219	201	18	1,658	662	2,320	53	1,218	441	938	280	52	37	15	899	23	899	0	0
MADHYANCHAL	1,808	221	209	12	1,132	617	1,749	47	787	349	633	154	32	16	16	604	14	602	2	0
KESCO	361	48	42	6	274	78	352	2	251	24	224	27	46	33	13	209	3	209	0	0
Total :	6809	747	678	69	4542	2017	6559	180	3197	1351	2530	667	200	126	74	2382	75	2380	3	0.00

This is Software Generated Report



UTTAR PRADESH POWER CORPORATION LIMITED

Shakti Bhawan(Vistaar),14-Ashok Marg,Lucknow-226001

Ease of Doing Business Module

Report Code : EODB02

Periodic Pendency Report

Discom Name : All

Zone Name : All

Circle Name : All

Division Name : All

REPORT PERIOD : 01-04-2020 to 25-01-2021 23:59:59

REPORT PRINTED ON : 25/01/2021

Area	Feasibility and Estimation Pendencies			Estimated Cost and Work Completion Pending by Consumer			Connection Released			Pending for Energy Certificate Upload			Query Reply Pending At Applicant	Offline Payment Pending For Verify	Total Connection Pending on Division
	Within Time Limit	Beyond Time	Total	Within Time	Beyond Time	Total	Within Time	Beyond Time	Total	Within Time	Beyond Time	Total			
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15(=3+9+12+14)
Descom Wise															
DAKSHINANCHAL	52	0	52	16	439	455	25	4	29	0	1	1	46	0	82
POORVANCHAL	26	0	26	13	275	288	5	1	6	0	0	0	17	0	32
PASCHIMANCHAL	53	0	53	35	686	721	23	0	23	0	0	0	33	0	76
MADHYANCHAL	47	0	47	16	483	499	14	0	14	2	0	2	28	0	63
KESCO	2	0	2	1	49	50	2	1	3	0	0	0	19	0	5
Total	180	0	180	81	1932	2013	69	6	75	2	1	3	143	0	258